# Getting Hangars Constructed to Alleviate the Waiting List





- What is the project?
- Where should we develop?
- When is the timeline?
- How to fund the project?
- Lessons learned?



### OUTHERN WISCONSIN REGIONAL AIRPORT



#### OUTHERN WISCONSIN REGIONAL AIRPORT TAXIWAY D PROPOSED TAXILANE #2 (ALTERNATE 1) PROPOSED TAXILANE #3 PROPOSED TAXIWAY H (FUTURE WORK) (BASE BID) FUTURE HANGAR (237' X 170') FUTURE PROPOSED SANITARY HANGAR **FUTURE** SEWER AND WATER FUTURE (120' X 100') HANGAR MAIN HANGAR (80' X 80') (BASE BID) (80' X 80') FUTURE FUTURE FUTURE HANGAR **FUTURE** HANGAR HANGAR HANGAR (100' X 100') (120' X 100') (70' X 70') (100' X 100') INFILTRATION BASIN **FUTURE** (BASE BID) APRON (PERFORMED FUTURE HANGAR ENDEAVER DR. BY OTHERS (PERFORMED BY FUTURE **DURING THIS** FUTURE OTHERS DURING HANGAR FUTURE PROJECT) HANGAR THIS PROJECT) (80' X 80') FUTURE (100° X 100°) HANGAR HANGAR (100' X 100') (120' X 100') FUTURE HANGAR **FUTURE** FUTURE (90' X 90') FUTURE HANGAR HANGAR HANGAR (100' X 100') (100' X 100') (100' X 100') PROPOSED PROPOSED WATER MAIN WATER MAIN (BASE BID) (BASE BID) PROPOSED HANGAR PROPOSED HANGAR ACCESS ROAD ACCESS ROAD Mead&Hunt (ALTERNATE 1) (FUTURE WORK)



How was the project funded? BIL AIG, Block Grant funding comprising of entitlements and apportionment, along with the state and local matching shares. Water and sanitary 100% local funded.

#### Lessons learned -

- Ensure ALP looks like what you want to accomplish, if it doesn't, request a pen and ink change sooner versus later in the process.
- Ensure all permits are requested early.
- Coordinate with local officials early in the planning process for those that reside within municipality boundaries.
- Be prepared to bridge the gap with sponsor only memorandum before BIL gets approved.



## OSH - East GA - T-Hangar Project Location



### **OSH - East GA — T-Hangar Project Overview**

- Remove 5 existing hangars
- Grade entire site for proper drainage and functionality
- Construct 20 new units in two buildings of 10 units each & public use restroom
- Construct new aircraft parking aprons & taxilanes
- Prepare 6 shovel ready pad sites for future development























